

EZAP IMPLEMENTATION PLAN

Model	MSG-3 Program	Non-MSG-3 Program	Proposed MRBR/SB Release Date	Comments
A300B2 A300B4/C4/F4		X	Dec 2007	EZAP performed by WG. All tasks & intervals identified. Official promulgation via SB. CN/AD may be required.
A310	X		Dec 2007	EZAP performed by WG. All tasks & intervals identified. Presentation to ISC planned Dec 05. Will await EAPAS rule before submitting to MRB for approval. Earlier promulgation by SIL is planned
A300-600	X		Dec 2007	As for A310
A318/A319/ A320/A321	X		Dec 2007	EZAP 85% complete. Final WG meeting end Oct 05. Presentation to ISC in 2006. Earlier promulgation by SIL is planned
A330	X		Dec 2007	EZAP performed by WG. All tasks & intervals identified. ISC have considered and agreed WG conclusions. Will await EAPAS rule before submitting to MRB for approval. Earlier promulgation by SIL is planned
A340	X		Dec 2007	As for A330
A380	X		Included in MPP dated Apr 2005	EZAP performed iaw MSG-3 Rev 2002. All tasks & intervals identified. ISC have considered and agreed WG conclusions. MPP (draft MRB Report) has been submitted. First approved MRBR expected at Type Cert in 2006.