

EZAP IMPLEMENTATION PLAN

Model	MSG-3 Program	Non-MSG-3 Program	Proposed MRBR Release Date	Comments
707		X	Dec 2007	Awaiting EAPAS rule.
727	X			Completed Dec 2002
727		X	Dec 2007	Awaiting EAPAS rule.
737-2345	X			Completed Sep 2003
737-12		X	Dec 2007	Awaiting EAPAS rule.
737-345		X	Dec 2007	Awaiting EAPAS rule.
737-6789	X		Dec 2007	Awaiting EAPAS rule.
747-123	X		Dec 2007	Awaiting EAPAS rule.
747-123		X	Dec 2007	Awaiting EAPAS rule.
747-400	X		Dec 2007	747-400SF completed only (delta changes only) – Oct 2005. Awaiting EAPAS rule for remaining 747-400 minor models.
757	X		Jul 2005	EZAP completed, ISC held for EAPAS rule.
767	X		Dec 2004	EZAP completed, ISC held for EAPAS rule.
777	X		Dec 2007	777-200LR/777-300ER Completed (delta changes only) – Dec 2004. Awaiting EAPAS rule for remaining 777 minor models.
DC-8	X			Completed Dec 2003
DC-8		X	Dec 2007	Awaiting EAPAS rule. Plan to use the EZAP results from the MSG-3 program to supplement the Non-MSG-3 program.
DC-9	X			Completed Dec 2003
DC-9		X	Dec 2007	Awaiting EAPAS rule. Plan

				to use the EZAP results from the MSG-3 program to supplement the Non-MSG-3 program.
DC-10	X			Completed, but MRB not submitted to FAA until the 717 MRB is signed
DC-10		X		Completed, but MRB not submitted to FAA until the 717 MRB is signed
MD-10/11	X			Completed Dec 2003, but MRB not submitted to FAA until the 717 MRB is signed
MD-80/90	X			Completed Dec 2003
717	X			Completed Dec 2002